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June 10, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 1, 2, 3, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000844 - Los Angeles River Invert Access Ramp at Kelvin 
Project 112 Weir and Los Angeles River Repair Downstream of De Soto Avenue, 
City of Los Angeles (3), Southwest Engineering, Inc., with changes in the amount 
of $249.04 and a final contract amount of $1,089,901.33. 

 
Project ID No. RDC0013428 - Crenshaw Boulevard, et al., vicinity of Gardena 
(2), All American Asphalt, with changes amounting to a credit of $7,886.70 and a 
final contract amount of $819,371.66.  

 
Project ID No. RMD1446001 - Parkway Tree Trimming, RD 116/416A - 2002/03, 
vicinities of La Puente and Hacienda Heights (1 and 4), Leonard Chaidez, Inc., 
with changes amounting to a credit of $1,050.00 and a final contract amount of 
$78,666.00.
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Project ID No. RMD1446003 - Parkway Tree Trimming, MD 1, RD 417 - 2002/03, 
vicinities of Rowland Heights and La Habra Heights (1 and 4), George Salinas 
Tree Preservation, with changes in the amount of $320.00 and a final contract 
amount of $55,072.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contract and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosure is project and 
contract data, the scope of work of changes to be ratified, and the work of the contract 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000844, RDC0013428, RMD1446001, and 
RMD1446003. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $7,886.70 to 
an increase in the amount of $320.00, while the total values of the contracts range from 
$55,072.00 to $1,089,901.33. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
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Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\06-10-03LTR.doc 
 
Enc. 4 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT      
June 10, 2003 
 
 
 
PROJECT ID NO. FCC0000844, LOS ANGELES RIVER INVERT ACCESS RAMP AT 
KELVIN PROJECT 112 WEIR AND LOS ANGELES RIVER REPAIR DOWNSTREAM 
OF DE SOTO AVENUE (City of Los Angeles), Supervisorial District 3 
 
Contractor:  Southwest Engineering, Inc., 22333 Pacific Coast Highway, Suite 218, 
Malibu, California 90265 
 
Project Description:  
 
Construction of an invert access ramp and repair of levee lining and invert in the 
Los Angeles River. 
 
Change in Work: 
 
Replacement of Steel Bolts          $249.04 
 
Description of Change: 
 
Your Board previously approved a change in work to replace the bolts on two subdrain 
vaults adjacent to a newly constructed vault.  The cost for this work exceeded the 
original estimate by the amount shown.  The cost for this work was based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications.   
 
No additional working days were required because of this change.   
 
Project Completion Date: 
 
The contractor completed the project on January 21, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount:  
 

Original contract amount       $   946,568.00 
Actual cost of changes in work previously 
  approved by the Board       143,084.29 
Change in work authorized by Director of 
  Public Works                     249.04 

   
FINAL CONTRACT AMOUNT      $1,089,901.33 

 
HHC:lm 
O:\Projects\Flood\LARiverInvertAccRmp (FCC0000844)\Board\acceptance.wpd 
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ACCETPANCE OF CONTRACT 
June 10, 2003 
 
 
 
PROJECT ID NO. RDC0013428, CRENSHAW BOULEVARD, ET AL., (in the vicinity of 
Gardena), Supervisorial District 2 
 
Contractor:  All American Asphalt, 1176 All American Way, Corona, California 91718 
 
Project Description:   
 
Resurfacing of roadway pavement; reconstruction of curb, gutter, sidewalk, and 
driveways; construction of curb ramps and bus pads; installation of landscaping and 
irrigation system; and modification of traffic signals. 
 
Changes in Work: 
 
Variations in Bid Quantities ($7,886.70) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contact 
unit prices. 
 
 Project Completion Date: 
 
The contractor completed the project on March 17, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $657,379.05 
 Actual cost of changes in work previously 
    approved by the Board 169,879.31 
 Changes in work authorized by the Director of   
    Public Works    (7,886.70) 
 
 FINAL CONTRACT AMOUNT $819,371.66 
 
EK:pb 
O:\Projects\Road\CrenshawBlvdEtAl (RDC0013428)\Board\acc.doc
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ACCEPTANCE  OF CONTRACT       
June 10, 2003 
 
 
 
PROJECT ID NO. RMD1446001, PARKWAY TREE TRIMMING, RD 116/416A - 
2002/03 (in the vicinities of La Puente and Hacienda Heights), Supervisorial Districts  
1 and 4 
 
Contractor:  Leonard Chaidez, Inc., 2298 North Batavia, Orange, California 92865  
 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities       ($1,050.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on April 7, 2003, in accordance with the plans and 
specifications.  The delay in forwarding this letter to your Board was due to the length of 
time required for the contractor to furnish the documentation necessary to close out the 
contract. 
 
Final Contract Amount: 
 

Original contract amount        $79,716.00 
Changes in work to be authorized by Director of 

              Public Works           (1,050.00) 
 

FINAL CONTRACT AMOUNT      $78,666.00 
 
CM:rb  
O:\Projects\Trees\PkwyTreeTrim RD116-416A 2002-03 (RMD1446001)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT 
June 10, 2003 
 
 
 
PROJECT ID NO. RMD1446003, PARKWAY TREE TRIMMING, MD 1, RD 417 
2002/03 (in the vicinities of Rowland Heights and La Habra Heights),  
Supervisorial Districts 1 and 4 
 
Contractor:  George Salinas Tree Preservation, P.O. Box 84, Placentia, California 92871 
 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work: 
 
Variations in Bid Quantities $320.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on March 27, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount  $54,752.00 
 Changes in work authorized by Director of Public Works  320.00 
 
 FINAL CONTRACT AMOUNT $55,072.00 
 
EK:lm 
O:\Projects\Trees\PkwyTreeTrimMD1RD4172002-03 (RMD1446003)\Board\Acc.doc 


